
 

 

C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 
 
 

R. Zaharatos –  May 2, 2001 
 

SCHEDULE SUMMARY 
 

  
  Maintenance Begins:      May 7, 2001, 0500hrs 
  Maintenance Ends For AGS/Booster:     May  18, 2001, 1200hrs 
  RHIC - secure for beam:   May 22, 2001, 0800hrs  
     

     
Machine Areas Access:   Booster  Restricted Access -  May 14, 0800hrs to May 17, 1200hrs 

            
    AGS                 Restricted Access - May 14, 0800hrs to May 18, 1200hrs  

SEB             Restricted Access - May 10, 0800hrs. to May 18, 1200hrs 
        ATR/U Line Restricted Access - May   8, 0800hrs to May 18, 1200hrs   

      Linac    Restricted Access   
    RHIC  Restricted Access - Present to May 22, 0800hrs(except 
        May 8,9 for Pass roll-ups) 
 
Scheduled Power Outages 
 
Outage Period   Areas/Equipment Affected  Jobs Description   
 
May 7-9    Booster Main Magnet P.S.  Booster transformers PM's 
May 7, 0500-1700   Booster feeder(Sw. to alt.)  LIPA feeder switchgear 
         repair 
 
May 7-11    Bldg. 928 & 929, RF and   RF and Siemen's Cyclo Conv.- 
     Siemen's Cyclo Converter  reconfig. UPS power 
          
May 12(Sat.)   Bldg. 911 old section  Substation 911A and 911N 
         Maint. and Replacement of   
 
May 14    Fan Hse. A and A10 Hse.  Transfer last of  C loads 
     Bldg. 912 lights and utility pwr.    
 
May 19(Sat.)   Bldg. 921 plus(see published list) Shutdown Sub's F, G, & H to  
         repair G jumper and PM's 
 
May 20(Sun.)   Bldg. 921 plus(see published list) Shutdown Sub's P's and K's 
         P-PM's, K- repair jumper   
 
 
 
 
 
 



 

 

 
 
Access Controls Recertification Schedule 
 
1.  Booster, AGS, and Switchyard(2days each area, transparent to shutdown jobs) 
2.  RHIC pass roll-ups - requires 2 days with all of the RHIC tunnel areas secured with no 
  access. (May 8 and 9, 2001) 
 
 
C-A POWERED TESTING REQUESTS 
 
1. Siemen's testing into AGS Ring. 
2. Booster - ramping for DH1 P.S. in LTB 
3. RHIC RF - testing and final set-up 
 
 

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
 

AGS RING EQUIPMENT 
 

1. Remove and repair F20 Wall Monitor. 
2.  G10 Kicker - repair PFN interlock 
3.  Vacuum - Leak check IJ for possible RF problem 
 
AGS EXTERNAL EQUIPMENT 
 
1.  Install Siemens M-G Set and run and test.  
2. Tower 2 - replace fan gear box 
3. Tower 7 - replace fan gear box 
4.  Install cooling lines on Buss for Siemens/West. Hse. switch 
 
ATR 
 
1.  Tower 6 - maintenance and cleaning 
 
 
BAF 
 
1.  BAF earth shielding and tunnel work(requires Booster beam lock-out) 
 
 
BOOSTER EXTERANAL  EQUIPMENT  
 
1. Main Dipole power feeder repairs and maint..  
 
   
SEB 
 
1.  SEM water sys. - drain modified section for new chiller piping hook-up 



 

 

 
 
 
 
RHIC 
 
1.  Complete installation of Roman Pots and test. 
2.  BPM's - Complete new installations including polarimeter and Roman Pots. 
3.  Polarimeters sector 12 - Complete installation and test all electronics 
4.  Prepare UPS's at 1004B, 1012, and 1010 
5.  Testing and final set-up for RF capture and store systems 
 
 
 

SHUTDOWN SCHEDULE  
 

7 May 0400   Beam off.  Shutdown period begins 
   Secure and LOTO Booster Main Dipole P.S. for scheduled power 
   switchover at 0500. 
   All Booster equipment to off followed by all other equipment. 
   Begin Restricted Access LOTO for the Booster and AGS Rings 
   Booster and AGS remain on Controlled Access for additional  
   cooldown. 
   Open padlocks for B Fan Hse. 
 
0500   Booster switchover to back-up feeder for LIPA work. 
    
0600   Shutdown jobs coordination begins by Maintenance Coordinators 
   (Detailed schedule will be available on Friday, May 11, 2001 
 



 

 

C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Accelerator Controls – B. Venegas (ext. 3917, BP 7241), W. Buxton (ext. 4053) 

 
 

 
JOB# 

ACCESS  
     TO 

EST. 
HRS. 

JOB DESCRIPTION AND 
RESPONSIBLE PERSON 

  ADD’L. 
SUPPORT

    HP 
SURVEY 

      

    1 928, 930A, 
930UEB, 
930LEBT 

4 hrs. Install new Motorola CPU’s in VME stations 
(Warren Jappe) 
 

None None 

    2 930A, 930UEB, 
AD Station, A-
Trailer, C- 
Trailer, J18, 
TALCO, U-Line 

12 hrs. Upgrade PLD’s in V113 MADC controller 
modules.  (Al Watson) 

None None 

    3 A10 20 min. Install two digital I/O boards for mode switching None None 

    4 930UEB 20 min. Check out digital I/O board in 930UEB VME 
station. 

None None 

    5 911B 24 hrs. Work on central mux problems. None None 

      

      

 
 
 



 

 

C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:  Beam Components & Instrumentation: D. Lehn (Ext. 4095 [4276], T. Russo (Ext. 

7330 [4201]  
 
 

 
JOB# 

ACCESS  
     TO 

EST. 
HRS. 

JOB DESCRIPTION AND 
RESPONSIBLE PERSON 

  ADD’L. 
SUPPORT 

    HP 
SURVEY 

    1 RHIC 16 hrs. Crystal Collimator - Sector 7  
a) Completion of AC Reset System 

 
 

    2 RHIC 8 hrs. Beam Scrapers - Sector 7 & Sector 8 
a) Completion of Video Setup 

  

    3 RHIC 40 hrs. Polarimeters - Sector 12 
a) Installation and test of all necessary electronics  
b) Complete grounding of devices 

Spin Group  

   4 RHIC 120 
hrs. 

Beam Loss Monitor System 
a) Sector 12 – Install 2 loss monitors for new 
                        polarimeter. 
b) Sector 1 & 2 – Setup and install loss monitors for   
                            the Roman Pots and IPM. 
c) All Sectors -  Full checkout of system  

  

   5 RHIC 240 
hrs. 

Roman Pots (pp2pp) Sectors 1 & 2 
a)  Install, terminate and test all necessary cabling. 
b)  Complete construction and test of all 4 devices. 
c)  Setup and test of all controls in 1002D. 

Pp2pp Group  

    6 AGS Ring 4 hrs. A20 Transformer 
a)  install new capacitor ring. 

HP Survey  

    7 AGS Ring 2 hrs. 
A20 Flying Wire 
a)  Setup new PMT 

HP Survey  

    8 AGS 1 hr. IPM’s 
a)  Pump out gas lines 

  

    9 AGS Ring 1 hr. F5/F10 – Check water flow on Septums HP Survey  

   10 C-Line 40 hrs. LESB 3 Seperator 
a) Test Seperator and all associated equipment. 
b) Condition Seperator as necessary. 

HP Survey, 
Riggers, EAG 

 

   11 C-Line 120 
hrs. 

LESB 2 Seperator 
a) Change all necessary instrumentation. 
b) Replace all rad damaged cabling. 
c) Test Seperator and all associated equipment. 
d) Reassemble power supply platform. 
e) Condition Seperator as necessary. 

HP Survey, 
Riggers, EAG 

  

   12 D-Line TBD 2  GEV Seperator 
a) Test all instrumentation, repair/replace as                
    necessary. 
b) Test Seperator and all associated equipment. 
c) Condition  Seperator as necessary. 

HP Survey   

   13 AGS Ring 2 hrs. CF100 
a)  Investigate/Repair Video 

HP Survey  

   14 ATR 8 hrs. Video 
a)  UF1/H10  -  Setup fiber link 911-1000p 
 

  



 

 

 
 
 

   15 RHIC TBD Local Polarimeter (Calorimeter/Hodoscope) 
a)  Setup cables etc. prior to ring closure 

Spin Group 

 
 

   16 Booster 1 hr. RLRM 
a) Investigate Argon Gas Leak 

HP Survey, 
Pump Room 

 

   17 RHIC 4 hrs. DCCT 
a)  Rezero and setup electronics 

  

   18 C-A TBD Instrumentation 
a)  Setup and adjust as necessary all gains etc. for 
Gold. 

  

      

      



 

 

C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   High Frequency Instrumentation – P. Cerniglia (ext. 4415, BP 7144) P. Cameron 

(ext. 7657, BP 7145) 
 

 
 
JOB# 

ACCESS  
     TO 

EST. 
HRS. 

JOB DESCRIPTION AND 
RESPONSIBLE PERSON 

  ADD’L. 
SUPPORT 

    HP 
SURVEY 

      

   1 RHIC         
Ring-3C 

4 hrs. BPM System – Install UPS’s – P. Cerniglia None None 

   2 RHIC Ring-
11C 

4 hrs. BPM System – R&R bad IFE modules – P. 
Cerniglia 

None None 

   3 RHIC Ring-
IP8 

2 hrs. BPM System – Connect DX BPM’s – P. 
Cerniglia 

None None 

   4 RHIC Ring-
Sectors 1&2 

8 hrs. IPM System – Test cables – R. Connolly None None 

      

      



 

 

C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   LINAC  – B. Briscoe (ext. 5007, 5010, BP 4225) J. Alessi (ext. 7563) 

 
 

 
JOB# 

ACCESS  
     TO 

EST. 
HRS. 

JOB DESCRIPTION AND 
RESPONSIBLE PERSON 

  ADD’L. 
SUPPORT 

    HP 
SURVEY 

      

   1 Linac 40 hrs. Change Ion Pumps in tank 6 6-1, 6-6 Vac. SS00002S 

   2 Linac 40 hrs. Change Ion Pump in tank 1 1-4 Vac. SS00002S 

   3 None 80 hrs. Remove Mod 4 7835 PS for repair None None 

   4 None 40 hrs. Repair Dynapower PS None None 

   5 None 40 hrs. Test and Install new AGC Amp in RFQ LLRF None  None 

   6 Linac 40 hrs. Install multiwire in HEBT for Pol. Vac. SS00002S 

   7 None 80 hrs. Improve RFQ fast phase loop response None None 

   8 None 40 hrs. Calibrate RF Amp & Phase System None None 

   9 None 80 hrs. Put Tank Ion Pumps on Control System None None 

  10 None 40 hrs. Install controls for resetting Ion Pumps None None 

  11 None 40 hrs. Complete installation of new SS Chopper None None 

  12 None   120 hrs. Add new Malf Bucket to BLIP & Rewire None None 

  13 None 2 hrs. Set Mod 8 7835 Input Tuning Limits None None 

  14 None 40 hrs. Repair BLIP 1st multiwire Vac SS00002S 

  15 None 200 hrs. Modify 7835 Input Turner with Fermi Design None None 

  16 None 80 hrs. Complete construction of SS Modulators None None 

  17 None 80 hrs. Install ACME supply for HEBT 2 Quad None None 

  18 None 120 hrs. Add water cooling to 7835 supplies None None 

  19 None 80 hrs. Add flow switch interlock to 7835 water None None 

  20 None 80 hrs. Make new LEBT Solenoid None None 

  21 None 40 hrs. Prototype and Test new solenoid pulser PS None None 

  22 None 8 hrs. Install flow switches on Pol BMS None None 

  23 None 2 hrs. Change DH5 Datacon Card Readback Controls None 

  24 Linac 4 hrs. Repair Argon Leak in BLIP HP SS00002S 

  25 Linac 4 hrs. Repair cable on BLIP horz. Multiwire. HP SS00002S 

  26 None 80 hrs. Rewire AC overloads on 50 KV Supplies None None 

  27 None 40 hrs. Add cables to BLIP readback chassis None None 

  28 None 80 hrs. Check all driver & cap bank door AC  Filters None None 



 

 

  29 None 2 hrs. Check Mod 8 Driver Crowbar Ckts. None None 

  30 None 2 hrs. Check Mod 8 AC Strip in LCS A14 None None 

  31 Linac 80 hrs. Flow check tanks 2,6,7 & check measure flows Water SS00002S 

  32 None 20 hrs. Replace mixing valves on Tanks 2 & 6 Water SS00002S 

  33 None 8 hrs. Check Tank 9 Water Pump (Repaired) Water None 

  34 None 20 hrs. Replace Nitrogen Dewar Cryo None 

  35 None 16 hrs. Put in Flow Meter on Nitrogen Line Water None 

  36 None 8 hrs. Check operation of backup RF Pump Water None 

  37 None 80 hrs. Replace Motor Control Station for RF Pump Elect.  None 

  38 Linac 20 hrs. Check pulsing of DH-1 for Polarized P.S. SS00002S 

  39 None 24 hrs. Put brackets on all driver carts for circ. None None 

  40 None 80 hrs. Install circulator into RFQ-1 None None 

  41 Linac 40 hrs. Put needle valves in feed loops None SS00002S 

  42 None 8 hrs. Swap Mod 1 & 7 7835S with spares None None 

  43 None 4 hrs. Put Redi Panel in LEBT Vac Rack None None 

  44 Linac 4 hrs. Check HEBT Vac valves Air Lines Vac SS00002S 

  45 None 4 hrs. Rewire Linac Time Line Fan Out None None 

  46 None 8 hrs. Check Fil and Grid current in Mod 8 Mod Vac None 

  47 Linac 40 hrs. Add multi wire to in front of polarimeter Vac SS00002S 

  48 Linac 200 hrs. Add 2 Quads in HEBT for polarimeter and PS Vac. SS00002S 

  49 None 8 hrs. Repair Mod 4 Driver Anode Meter None None 



 

 

C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   MAIN RING POWER SUPPLY SYSTEMS: M. Bannon (Ext. 7704) [4224], I. Marneris 

(Ext. 7027) [4255] 
 

 
 
JOB# 

ACCESS  
     TO 

EST. 
HRS. 

JOB DESCRIPTION AND 
RESPONSIBLE PERSON 

  ADD’L. 
SUPPORT 

    HP 
SURVEY 

    1   Install Siemens M-G Set. And run & test into 
AGS Ring. 

WCS01-04-02  

    2   Install DC bus on rect. Buswork for new 
Siemens-Westinghouse running conditions. 

WCS01-04-08  

    3   Swap AC Feed to 52G Siemens CB form 
Westinghouse M-G Set to Siemens M-G Set. 

WCS01-04-02  

    4   Do PCB inventory on caps @ Siemens WCS01-04-05  

    5   Replace SCR in PS DH2 and 3 in the BTA Line 
(phase c+ left bank looking from front of ps). 

WCS01-04-09  

    6   Prepare UPS’s in RHIC at 1004B, 1012, 1010 
10 kva Mitsubishi units. 

WCS01-04-07  

    7   Booster Gauss clock add a 5v 6 amp power 
supply to the gauss clock 

WCS01-04-10  

    8   E10 UPS fan possible replacement WCS01-04-11  

    9   Vert. Quad in multipole room check PLC 
connectors. 

WCS01-04-12  

   10   Oil pit alarm to communicator in Pump Room 
to MCR 

WCS01-03-02  

   11   Try to ramp PS DH1 in LTB Line WCS01-03-01  

   12   Reattach the Active Filter Output cables to the 
Active Filter Inductor and R&T Power Supply 
on real load. 

WCS01-04-13  

   13   Reattach RF loads to the 929 RF UPS’s and 
hook up the 928 UPS to the Cycloconverter 
rack (208 vac 3 ph) 

WCS01-04-
15&16 

 

      

      
 
 
 
 
 
 
 
 
 



 

 

 
C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 

JOBS SCHEDULING REQUEST 
 

GROUP:  Maintenance Support: R. Zaharatos (Ext. 7205 [4281], J. Benante (Ext. 4498(1207),  
 

 
 
JOB# 

ACCESS  
     TO 

EST. 
HRS. 

JOB DESCRIPTION AND 
RESPONSIBLE PERSON 

  ADD’L. 
SUPPORT 

    HP 
SURVEY 

   1 RHIC 40 hrs. Paint tunnel floor in 3, 9, and 10 o’clock Painters  

   2 RHIC 40 hrs. PM’s on AC Units throughout AC Shop  

   3 RHIC 20 hrs. Relamp Support Buildings Electricians  

   4 RHIC 20 hrs. Install signs for Roof Access. Carpenters  

   5 913 Fan 
Houses 

6 days Fan Houses, A-E Air Condition maintenance 
and turn-on 

HP Survey 
Filters 

 

   6 913 Fan 
Houses 

 Install Sump Alarms CAS Group  

   7 Booster 
Tunnel 

6 days Grout damaged floor areas P.E. RWP 

   8 N/A  Update Booster device list   

   9 N/A  Update AGS device list   

      



 

 

C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   POWER DISTRIBUTION: D. Bastedo (Ext. 2555) [0274], T. Nehring (Ext. 5275) [4246] 

 
 

 
JOB# 

ACCESS  
     TO 

EST. 
HRS. 

JOB DESCRIPTION AND 
RESPONSIBLE PERSON 

  ADD’L. 
SUPPORT 

    HP 
SURVEY 

    1 G Substation 4 Days Work includes the repair of the jumper cable.  
Affected areas include: EEA, EEBA, NEBA, 
A,B,C,D,U,V Lines, G-2, B-975, B-919B 

  

    2 2K Substation 4 Days Work includes the repair of the jumper cable.  
Affected areas include: EEA, EEBA, Target 
Bldg., A,B,D Lines, G-2, B-940, B-921 

  

    3 C Substation 8 Days Re-feed old C loads to New C Substation.  
Affected areas include: A Fan House, Target 
Building Lighting, A,C,D Line 

  

    4 631 
Substation 

72 
Days 

Repair oil circuit breaker feeding the booster 
main transformer. 

  

    5 Switchgear in 
Westinghouse 
Room 

4 Days Remove circuit breakers for A & 911N 
substations.  Affected areas include: high field 
magnets, B-911 services, B-911 old area. 

  

    6 Repair loop 
feed 

120 
Days 

Remove old section of cable and install new 
section in loop between E and 3F substations.  
Affected areas include:  EEA, EEBA, NEBA, 
A,B,C,D,U,V Lines, G-2 

  

      

      

      

      

      

      

      

      

      
 
 
 
 
 
 
 
 
 



 

 

 
C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 

JOBS SCHEDULING REQUEST 
 

GROUP:   PULSED POWER: R. Zapasek (Ext. 2189) [4263], A. Zhang (Ext. 5369) [7248] 
 

 
 
JOB# 

ACCESS  
     TO 

EST. 
HRS. 

JOB DESCRIPTION AND 
RESPONSIBLE PERSON 

  ADD’L. 
SUPPORT 

    HP 
SURVEY 

      1 AGS 8 hrs. G10 Kicker, Repair Interlock on PFN HP Survey  

      2 Booster 4 hrs. F3 Kicker, Check and Replace resistors in PFN HP Survey  

      3 914 2 hrs. Booster Tune Meter, Repair Interlock HP Survey  

      

      

      

      

      

      

      
 
 
 
 
 
 
 
 
 



 

 

C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:  RF: N. Laloudakis (Ext. 7177 [4261], M. Brennan (Ext. 3755) 

 
 

 
JOB# 

ACCESS  
     TO 

EST. 
HRS. 

JOB DESCRIPTION AND 
RESPONSIBLE PERSON 

  ADD’L. 
SUPPORT 

    HP 
SURVEY 

     1 RHIC 
Section 4 

 Testing and final set-up for capture and 
store RF Systems. 

  

     2 AGS 929  Turn-On Testing of AGS RF   

     3 Booster 914  Turn-On Testing of Booster RF   

      

      

      

      

      



 

 

C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:  Vacuum - S. Gill (Ext. 4627) [4164], M. Mapes (Ext. 2841)[4277] 

 
 

 
JOB# 

ACCESS  
     TO 

EST. 
HRS. 

JOB DESCRIPTION AND 
RESPONSIBLE PERSON 

  ADD’L. 
SUPPORT 

    HP 
SURVEY 

     1 AGS (I-J) 2-4 hrs. RF Group having problems – possible 
vent/leak check 

RF 
 

     2 AGS (J-K) 2-4 hrs. Leak Check – possible replace Ion Pump 
Power Supplies 

 
 

     3 Atr Line 4-5 hrs. Vent – Replace Ion Pump WIP2 – Pump 
Down – Leak Check 

 
 

     4 Booster 1 REMOVE RGA BOXES IN BTA & F 
SECTORS 

  

     5 RHIC   Vent 12:00 polarimeter Blue/Pumpdown May 
2 or 3 

  

      
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:  Water Systems: J. deBoer (Ext. 4668 [4250], R. Grandinetti (Ext. 7186 [4239] 

 
 

 
JOB# 

ACCESS  
     TO 

EST. 
HRS. 

JOB DESCRIPTION AND 
RESPONSIBLE PERSON 

  ADD’L. 
SUPPORT 

    HP 
SURVEY 

    1 Tower No. 6 
Bldg. 1000P 

8 hrs. Perform maintenance, cleaning and repairs on 
cooling tower 

None None 

    2 Tower No. 2 
Bldg. 912 

48 hrs. Replace broken fan gear box with new. 
(Possible outside contractors for repair) 

Riggers, Safety None 

    3 Tower No.7 
Bldg. 1005P 

48 hrs. Replace broken fan gear box with new. 
(Possible outside contractors for repair) 

Riggers, Safety None 

    4 RFMG 
Bldg. 928 2 hrs. Install new load for the RFMG PLC’s RF 

Cavity, RF Power and SEM will be affected. 
RF Group, P.E. 
A/C, Siemens 

Group 

None 

    5 Westinghous
e Bldg. 911A 

4 hrs. Repair leak on Westinghouse Heat Exchanger Siemens Group None 

    6 Linac 
Bldg. 930 48 hrs. Install new cavity system bag filters and temp 

regulator on one station.  Note: if cavity 
station is available for this upgrade. 

Linac Group None 

    7 C-A 
Complex 

24 hrs. Cooling Towers draining and cleaning  Note: 
Towers to be cleaned will be determined by 
availability of towers. 

CAS Support 
Group 

None 

C  8 STAR Bldg. 
1006 

24 hrs. Drain portion of modified chill water system 
for chiller piping hook-up. 

STAR Group, 
P.E. Plumbers 

None 

    9 SEM       
Bldg. 912 

24 hrs. Drain portion of the SEM system in 912 for 
installation of shut off valves and piping. 

CAS Support 
Group, outside 

Contractors 

None 

   10 Booster  
Bldg. 914 

24 hrs. Drain portion of tower cooling system in 
pump room to repair a vitaulic coupling leak.  
Note:  If man power and time is available. 

P.E. Plumbers Sample 
required, 

water group 
RWP. 

   11 Towers 2 & 3 
Bldg. 912 

32 hrs. Reconfigure piping for make – up on cooling 
towers.  Note:  If man power and time is 
available. 

P.E. Plumbers None 

   12 Tower 5, 
Bldg. 919A 

16 hrs. Repair backflow preventer on domestic water 
Line 

P.E. Plumbers None 

   13 Tower 5, 
Bldg. 919A 

8 hrs. Repair pin hole on tower piping in Pump 
Room. 

P.E. Welders None 

   14 Tower 5, 
Bldg. 919A 

24 hrs. Install domestic water damper on tower make-
up. 

P.E. Plumbers None 



 

 

    15 RFMG        
Bldg. 929 

8 hrs. Install cooling lines on Buss for 
Siemens/Westinghouse switch. 

Power Room 
Group 

None 

    16 RFMG      
Bldg. 929 

8 hrs. Assist in the Alignment of Siemens Rotor. Power Room 
Group 

None 
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	ACCESS
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